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PROGRESS REPORT THROUGH 31 DECEMBER 2019 

Site Name:  Pristine  
Project Number:  1453-038-00-10 0003AP 
Vehicle:   SSP&A 
SSID:   0556 
EPA CERCLA ID: OHD076773712 
RPM: David Linnear 

Work Performed:  

During this period, SSP&A reviewed draft reports in preparation for a call with EPA and worked on review 
of previous reports for GE well pumping rates, QA/QC of wells chemical data including converting text to 
number and looking for outliers, and added GE wells and Pristine wells in Groundwater Desktop including 
chemical data for 6 COCs; spatial data analysis.   

Completion (1 May 2017 through December 31, 2018):  
% of Scope: 100% 
% of Obligated Funds: 100% 
% of Approved Funds: 100% 

Remaining Funding: 

Obligated Funds    $99,049.44 
Funds Used    $99,047.44 
Remaining Funds      $2.00 
Non-obligated Funds Remaining    $42,170.00 

Anticipated Delays or Issues: 
New funds are required to continue advancing scope of work, and a quote was submitted on December 17, 2018 
to address additional needs at the site (TDM dated December 7, 2018). 

Forecasts of Potential New Tasks or Additional Hours/Costs: 
None. 

Personnel Changes: 
None. 
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Contract 
Task # 

Project 
Task # 

Task Work to be Completed 

Estimated 
Completion 
/ Delivery 

Date 

Deliverabl
e* 

2.A.1 4 and 8 
Mapping 
Hydraulic 
Gradients 

Hydraulic gradient analysis Technical Memo: Use the 
mapping tools developed in Phase I, for mapping of 
new of water level maps, as required, that better 
incorporate localized data such as the various 
pumping conditions of the two localized municipal 
drinking water extraction systems, the river, the 
buried bedrock channel, apparent eastward flow 
conditions in along the eastern boundary of the 
landfill, the depth of leachate and other site specific 
conditions. 
 
Web-based Map : Provide results of new analysis in 
the existing Web-based GIS tool developed in Phase I 

 
60 days from 

receipt of 
data. 

 
60 days from 

request. 

Technical 
Memo; 

Web map 

2.A.2 3 

Optimizing 
Groundwat
er 
Monitoring 
Networks: 

 
Technical Memo on resolving data gaps :  Review 
RP’s plan to resolve the data gap delineated in Phase 
I.  

60 days from 
request. 

Technical 
Memo 

2.A.3 1,5,6,7 

Evaluating 
 Remedy 
Effectivene
ss and 
Remedial 
Progress:  

Technical Memo on updated modeling and status of 
remedy progress:   
Review any recent hydrogeologic studies and 
monitoring reports and a confirmation or an updating 
of the site conceptual hydrogeologic model and status 
of remedy progress if needed.  7) If requested by 
EPA, use the existing groundwater flow models 
updated in Phase I as required to be to determine 
remedy performance and evaluate the RP’s proposed 
augmentation of the Site’s remedy 
 
 
draft Technical Memo on areas of capture 
final Technical Memo on areas of capture:  
Determine expected temporal (separate & combined) 
areas of capture for the current two localized 
municipal drinking water extraction systems based on 
the RP proposed augmentation of the Site’s remedy 
 
draft Technical Memo on MNA expected 
performance 
final Technical Memo on MNA expected 
performance: Determine expected performance of 
Monitored Natural Attenuation (MNA) as a remedy 
based on RP proposed augmentation of the Site’s 
remedy 

Draft: 75 
days after 
receiving 

data 
Final: 30 
days after 
receiving 
comments 

Technical 
Memos 

2.A.4 2 
Optimizing  
Remedial 
Actions:  

Technical Memo detailing the analysis methods and 
results of the analysis. Electronic files of results as 
described in Task description. Analyze the RP 
proposed augmentation of the Site’s remedy to 
determine effects on groundwater contaminate 
conditions nature and extent and determine changes 
over-time and determine 3D plume stability.  

Draft: 75 
days after 
receiving 

data 
Final: 30 
days after 
receiving 
comments 

Technical 
Memo 
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2.A.5.1 
Option

al 1 

Review 
and 
Comment 
of EPA 
Region 5 
Reports  

Technical Memos on review of 4 periodic 
groundwater monitoring reports:  Review four 
periodic groundwater monitoring reports that RPs are 
required to submit throughout the year. 

60 days from 
request. 

Techical 
Memos 

2.A.5.2 
Option

al 2 

Review 
and 
Comment 
of EPA 
Region 5 
Reports  

Evaluate one RP report that includes Remedy 
Effectiveness and Remedial Progress detailing the 
analysis methods and results of the analysis: Provide 
comprehensive detailed written report on the review 
of one additional RP developed Remedy 
Effectiveness and Remedial Progress report that may 
be submitted including reviewing the results of RP’s 
analysis of the proposed augmentation of the Site’s 
remedy. 

Draft Report 
due 75 days 
from request 
Final Report 

within 30 
days of 

receipt of 
comments. 

Report 
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Monthly Administrative Status: 
 

Date last invoices 
submitted: 

Invoice 20811 ($18,128.21) dated 2019/01/15 and submitted on 2019/01/15. 
 

Date last payment 
received: 

December 31, 2018 for Invoice 20736 ($19,789.55) dated 12/14/2018 and submitted 
on 2018/12/14. 

Status of Funding or 
Requests for Quotes 

Pristine: New funds are required to continue advancing scope of work. 
 
A Quote was submitted on December 17, 2018 to fulfill the requirements of 
Technical Memorandum (TDM) dated December 7, 2018 for the Pristine site. 
 
 

Other Administrative 
Comments 

Quality Assurance Project Plan (QAPP) Draft A submitted on the date requested by 
Contract Officer (30 May, 2014). 

Status of Contract 
Modifications 

Option Period 2 Modifications received: 
 
Mod 059 received on 9/26/2018 
003AP Pristine, $10,000 funded, Approved $52,170, total funding approved is $141,219.44 
Period of performance is 5/1/2014 to 4/30/2019 
 
Mod 058 received on 5/22/2018 
003AE Reilly Tar, $101,085 received, total funding is now $205,145. 
 
Mod 057 received on 4/11/2018 
003AN  Kysor, $6,160 shifted, total funding is now $8,820. 
 
Mod 056 received on 03/26/2018 
3AP Pristine: deobligation of 0.56, total amount changed to $89,049.44 
03AM Verona: $4750 added, Total changed from $61,700 to $66,450 
 
Mod 055 received on 3/5/2018 
03AM Verona: addition of Technical Direction Memorandum, $4750 additional funding 
approve. No new funding obligated. 
 
Mod 054 received on 2/26/2018 
Forest Waste Products (05D5) additional funding obligated $(70,820) 
 
Mod 053 received on 2/7/2018 
Forest Waste Products (05D5) approved additional funding $(70,820), but no funding 
obligated, total funding approved ($193,610) 
 
Mod 052 received on 2/2/2018 
Ott Story (0502) obligated $16,965.37 
 
Mod 051 received on 9/15/2017 
Pristine (0556), obligated 89,500 (fully funded) 
 
Mod 050 received on 9/8/2017 
Lemberger, deobligation of $6303.36 from Option Period 1 
Hedblum, deobligation of $3153.48 from Option Period 1 
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Mod 049 received on 9/7/2017 
Conrail, deobligation of $1358.26 from Option Period 1 
Forest Waste, deobligation of $32,123.21 from Option Period 1 
 
Mod 048 received on 9/6/2017 
St-Regis, deobligation of $30,283.95 from Option Period 1 
Reilly Tar, deobligation of $3.78 from Option Period 1 
 
Mod 047 received on 9/5/2017 
Auto Ion, deobligation of $11,764.78 from Option Period 1 
 
Mod 047 received on 7/31/2017 - cancelled 
Period of performance end date changed from 24- Sept-2017 to 30-Apr-2019 
Deobligation of 162,020.47 from Option Period 1 
 
Mod 046 received on 7/19/2017 
Keystone (B5VX) obligated $118,467.26 
Ott Story (0502) obligated $12,000 
Bendix (05AS) obligated $51,696.59 
 
Mod 045 received on 6/8/2017 
Ott Story (0502) obligated ($19,614.63) 
Verona Well Field (0551) obligated ($13.55) 
Kysor (052W) obligated ($2660) 
Bendix (05AS) obligated ($7603.41) 
 
Mod 044 received on 6/8/2017 
Keystone (B5VX) obligated ($11,832.74) 
 
Mod 043 received on 5/16/2017 
Hagen Farm (053C) obligated ($13,100) 
Auto Ion (05C4) obligated ($20,300) 
 
Mod 042 received on 5/8/2017 
Verona Well Field approved ($61,700); obligated ($60,000) 
Conrail (057Y) obligated ($65,900) 
  
Mod 041 received on 4/26/2017 
Funding received for the following sites: 
Keystone Corridor (B5VX) approved ($130,300); obligated ($0) 
St. Regis (05J2) approved ($63,945) and obligated ($63,945) 
Lemberger (05J4 and 053E) approved and obligated ($37,900) 
Reilly Tar (0506) approved and obligated ($104,060) 
Forest Waste Products approved and obligated ($122,790) 
Hagen Farm (053C) approved ($13,100); obligated ($0) 
Hedblum (05E9) approved and obligated ($11,400) 
Conrail (057Y) approved ($65,900); obligated ($0) 
Auto Ion (05C4) approved ($20,300); obligated ($0) 
Ott Story (0502) approved ($48,580); obligated ($0) 
Kysor (052W) approved ($2660); obligated ($0) 
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Bendix (05AS) approved ($59,300); obligated ($0) 
 
Mod 040 received on 3/17/2017 
Contract Option Period 2 exercised, Period of Performance 05/01/2017 to 04/30/2019, 
Current GSA schedule ends on 24 September 2017. The period of performance for Option 
Period 2 is also end 24 September 2017. A modification will be initiated once GSA 
approves the next GSA Schedule Contract option period. 

 




